COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2012

ESTI MATE SUMVARY 10: 33: 22
CONTI D C17791 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 17791- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 148.5 DAYS TI VE ALLOW 210 WORK DAYS
SH85: | TS | MPROVEMENTS PERCENT TI ME: 70.71 ORI G TI VE ALLOW 210 WORK DAYS
PRQJECT NO. ES6 0853-079
SH85: I TS | MPROVEMENTS
NAMVE OF RQAD: 085C
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
AEG S SECURI TY | NSURANCE COVPANY PAY PER OD ENDI NG 01/ 31/ 2012 DATE TI ME STARTED 11/01/2010
135 COTTONWDOD AVENUE DATE LET 09/ 09/ 2010 DATE WORK BEGAN  11/01/2010
DATE AWARDED 09/ 15/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 22/ 2010 DATE ACCEPTED
HARTLAND W 53029 DATE NOTI CE TO PROCEED 11/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,091, 487.50 PARTI Cl PATI NG $ 875, 513. 90 $ 37,517.30
AWARD PROJECT AM: $ 978, 397. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 80. 21% TOTAL EARNI NGS 875, 513. 90 37,517.30
FUNDS AVAI LABLE: $ 215, 973. 60 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 875, 513. 90 37,517.30
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,675. 96 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 860, 837. 94 37,517.30
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 860, 837. 94 37,517. 30
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 37,517.30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17791 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17791-BI D ESTI MATE RUN 02/ 08/ 2012
PRQIECT: ES6 0853-079 ESTI MATE NO 0008 10: 33: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00005 Er osi on Log 200. 000 200. 000
LF 0. 000 0. 00
2.50000 200. 000 500. 00
0010 208-00045 Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0015 208- 00050 StormDrain Inlet Protection 10. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0020 208-00205 Erosi on Control Supervisor 40. 000 20. 000
HOUR 0. 000 0. 00
40. 00000 20. 000 800. 00
0025 217-00010 Pr e- Emer gent Her bi ci de 60. 000 0. 000
SY 0. 000 0. 00
8. 60000 0. 000 0. 00
0030 403-00720 Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
280. 00000 0. 000 0. 00
0035 503-00048 *Drilled Caisson (48 Inch) 62. 000 62. 000
LF 0. 000 0. 00
525. 00000 62. 000 32, 550. 00
0040 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 175. 000 175. 000
LF 0. 000 0. 00
15. 00000 175. 000 2,625.00
0045 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
685. 00000 1. 000 685. 00
0050 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 635. 00000 1. 000 1, 635. 00
0055 613-00206 2 Inch Electrical Conduit (Bored) 27, 840. 000 27, 840. 000
LF 0. 000 0. 00
5. 25000 27, 840. 000 146, 160. 00



CONTI D: C17791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17791-BI D ESTI MATE RUN 02/ 08/ 2012
PRQIECT: ES6 0853-079 ESTI MATE NO. 0008 10: 33: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613- 00306 3 Inch Electrical Conduit (Bored) 1, 840. 000 1, 840. 000
LF 0. 000 0.00
6. 50000 1, 840. 000 11, 960. 00
0065 613-01200 2 Inch Electrical Conduit (Plastic) 36, 000. 000 28, 375. 000
LF 0. 000 0.00
4. 25000 28, 375. 000 120, 593. 75
0070 613-07000 Pul | Box (Special) 2. 000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0075 613-07023 Pul'| Box (24"x36"x24") 57. 000 56. 000
EACH 0. 000 0.00
700. 00000 56. 000 39, 200. 00
0080 613-07040 Pul'l Box (30"x48"x24") 11. 000 11. 000
EACH 0. 000 0.00
875. 00000 11. 000 9, 625. 00
0085 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0090 613-50105 Lighting Control Center (Pedestal Only) 3. 000 3. 000
EACH 0. 000 0.00
3, 100. 00000 3. 000 9, 300. 00
0095 614-10147 Vari abl e Message Sign LED (Over head) 2.000 1.800
EACH 0. 000 0.00
110, 700. 00000 1. 800 199, 260. 00
0100 614-32400 Monot ube Overhead Sign Cantilever (24 Inch D aneter) 2.000 2.000
EACH 0. 000 0.00
32, 200. 00000 2.000 64, 400. 00
0105 614-72875 Loop Detector Wre 1, 260. 000 1, 260. 000
LF 0. 000 0.00
4.10000 1, 260. 000 5, 166. 00
0110 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 4.000 4.000
EACH 0. 000 0.00
501. 00000 4.000 2,004. 00



CONTI D C17791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17791-BID ESTI MATE RUN 02/ 08/ 2012
PRQIECT: ES6 0853- 079 ESTI MATE NO 0008 10: 33: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-86250 Ranp Metering Controller 2.000 2.000
EACH 0. 000 0. 00
8, 700. 00000 2.000 17, 400. 00
0120 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2,590. 000 2,260. 000
LF 0. 000 0. 00
1. 70000 2,260. 000 3,842.00
0125 614-87020 Optical Transceiver 6. 000 3. 000
EACH 1. 000 1, 080. 00
1, 080. 00000 4. 000 4,320. 00
0130 614-87028 Vi deo Optical Transceiver 11. 000 8. 000
EACH 1. 000 1, 996. 00
1, 996. 00000 9. 000 17, 964. 00
0135 614-87320 Cosed Grcuit Television 8. 000 5. 000
EACH 0. 000 0. 00
2,911. 00000 5. 000 14, 555. 00
0140 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 662. 00000 0. 000 0. 00
0145 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 60, 800. 000 24, 040. 000
LF 24, 810. 000 32,997. 30
1. 33000 48, 850. 000 64, 970. 50
0150 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
0155 630-00012 *Traffic Control Managenent 210. 000 87.000
DAY 4. 000 1, 444.00
361. 00000 91. 000 32, 851. 00
0160 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 0. 000 0. 00
11. 00000 10. 800 118. 80
0165 630-80342 *Construction Traffic Sign (Panel Size B) 21. 000 18. 900
EACH 0. 000 0. 00

11. 00000 18. 900 207. 90



CONTI D C17791 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17791-BI D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: ES6 0853-079 ESTI MATE NO 0008 10: 33: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80344 *Construction Traffic Sign (Special) 555. 500 499. 950
SF 0. 000 0. 00
11. 00000 499. 950 5,499. 45
0175 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 2. 000 0.900
Type
ype) EACH 0. 000 0. 00
105. 00000 0. 900 94. 50
0180 630-80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
1. 10000 180. 000 198. 00
0185 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
6, 750. 00000 0. 900 6, 075. 00
0190 700- 70010 F/ A M nor Contract Revisions 34, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70023 F/ A On- The-Job Trai nee 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70034 F/ A bt ai n Power 20, 000. 000 6, 954. 000
FA 0. 000 0. 00
1. 00000 6, 954. 000 6, 954. 00
0220 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D: C17791
PON: 17791-BI D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: ES6 0853- 079 ESTI MATE NO. 0008 10: 33: 22
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0225 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,091, 487.50 $
PRQJIECT TOTAL CURRENT AMI $ 1,091, 487.50 $

37,517.30 % 875, 513. 90

37,517.30 % 875, 513. 90



